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ESTIMATE RUN 11/20/2003

ESTIMATE SUMMARY 10:18:13

CONTID: C11835 ESTIMATE NO: 0031 FINL 1994

PCN: 11835-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 70 AND BRIGHTON PHASE II PERCENT TIME:

PROJECT NO: IM 0704-183

I 70 AND BRIGHTON PHASE II

NAME OF ROAD: I 70

PROJECT COUNTIES: DENVER

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 11/20/2003 DATE TIME STARTED 11/30/1998

ONE PLAIN VIEW RD DATE LET 10/01/1998 DATE WORK BEGAN 11/30/1998

DATE AWARDED 11/18/1998 DATE TIME STOPPED 10/31/2003

DATE CONTRACT EXECUTED 11/18/1998 DATE ACCEPTED 10/31/2003

PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 11/30/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 24,361,052.34 PARTICIPATING $ $ 18,732.93

AWARD PROJECT AMT: 22,480,550.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 56,201.38

SECURITIES ENCUMBERED -56,201.38

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.80

841.0 TIME ALLOW:

ORIG TIME ALLOW:

1081 CALENDAR DAYS

CALENDAR DAYS1081

99.92%

18,336.58

18,732.93

18,732.93

18,732.93

$

$

$

$

24,342,715.76

0.00

24,342,715.76

0.00

24,342,715.76

0.00

0.00

24,342,715.76

0.00

AMOUNT DUE 24,342,715.76 18,732.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,732.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 11835-BID ESTIMATE RUN 11/20/2003

PROJECT: IM 0704-183 ESTIMATE NO: 0031 10:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

27,750.00000 1.000 27,750.00

202-00000

0010 *REMOVAL OF STRUCTURE 30.000 30.000

EACH 0.000 0.00

950.00000 30.000 28,500.00

202-00001

0015 *REMOVAL OF TREE 12.000 12.000

EACH 0.000 0.00

285.00000 12.000 3,420.00

202-00010

0020 *REMOVAL OF SLOPE AND DITCH PAVING 630.200 630.200

M2 0.000 0.00

7.00000 630.200 4,411.40

202-00026

0025 *REMOVAL OF FIRE HYDRANT 3.000 3.000

EACH 0.000 0.00

680.00000 3.000 2,040.00

202-00031

0030 *REMOVAL OF PIPE 184.200 184.200

M 0.000 0.00

75.00000 184.200 13,815.00

202-00035

0035 *REMOVAL OF WALL 113.000 113.000

M 0.000 0.00

48.00000 113.000 5,424.00

202-00155

0040 *REMOVAL OF SIDEWALK 695.230 695.230

M2 0.000 0.00

6.00000 695.230 4,171.38

202-00200

0045 *REMOVAL OF CURB 62.000 62.000

M 0.000 0.00

11.00000 62.000 682.00

202-00201

0050 *REMOVAL OF GUTTER 24.000 24.000

M 0.000 0.00

11.00000 24.000 264.00

202-00202

0055 *REMOVAL OF CURB AND GUTTER 1,576.410 1,576.410

M 0.000 0.00

10.00000 1,576.410 15,764.10

202-00203
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PCN: 11835-BID ESTIMATE RUN 11/20/2003

PROJECT: IM 0704-183 ESTIMATE NO: 0031 10:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF CONCRETE PAVEMENT 6,516.630 6,516.630

M2 0.000 0.00

8.00000 6,516.630 52,133.04

202-00210

0065 *REMOVAL OF ASPHALT MAT 14,440.270 14,440.270

M2 0.000 0.00

5.00000 14,440.270 72,201.35

202-00220

0070 *REMOVAL OF PAVEMENT MARKING 1,787.590 1,787.590

M2 0.000 0.00

16.14000 1,787.590 28,851.70

202-00250

0075 REMOVAL OF OVERHEAD SIGN STRUCTURE 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

202-00805

0080 REMOVAL OF GROUND SIGN 39.000 39.000

EACH 0.000 0.00

120.00000 39.000 4,680.00

202-00810

0085 REMOVAL OF SIGN PANEL 2.000 2.000

EACH 0.000 0.00

115.00000 2.000 230.00

202-00821

0090 *REMOVAL OF FLASHING BEACON 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

202-00825

0095 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

202-00828

0100 *REMOVAL OF PEDESTAL POLE 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-00858

0105 REMOVAL OF FENCE 841.100 841.100

M 0.000 0.00

14.50000 841.100 12,195.95

202-01000

0110 REMOVAL OF GUARDRAIL TYPE 3 699.500 699.500

M 0.000 0.00

14.00000 699.500 9,793.00

202-01130
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PCN: 11835-BID ESTIMATE RUN 11/20/2003

PROJECT: IM 0704-183 ESTIMATE NO: 0031 10:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 REMOVAL OF GUARDRAIL TYPE 4 149.700 149.700

M 0.000 0.00

20.00000 149.700 2,994.00

202-01140

0120 CLEAN VALVE BOX 0.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

202-04005

0125 ABANDON WELL 10.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

202-04100

0130 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 57,235.470 57,235.470

M3 0.000 0.00

14.00000 57,235.470 801,296.58

203-00060

0135 *POTHOLING 469.000 469.000

HOUR 0.000 0.00

135.00000 469.000 63,315.00

203-01597

0140 *STRUCTURE EXCAVATION 5,302.100 5,302.100

M3 0.000 0.00

8.00000 5,302.100 42,416.80

206-00000

0145 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 137.000 137.000

M3 0.000 0.00

100.00000 137.000 13,700.00

206-00060

0150 STRUCTURE BACKFILL (CLASS 1) 2,086.630 2,086.630

M3 0.000 0.00

27.50000 2,086.630 57,382.33

206-00100

0155 TOPSOIL 316.890 316.890

M3 0.000 0.00

21.00000 316.890 6,654.69

207-00205

0160 SAND BAG 280.000 280.000

EACH 0.000 0.00

8.00000 280.000 2,240.00

208-00015

0165 SILT FENCE 521.190 521.190

M 0.000 0.00

5.00000 521.190 2,605.95

208-00020
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PCN: 11835-BID ESTIMATE RUN 11/20/2003

PROJECT: IM 0704-183 ESTIMATE NO: 0031 10:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STORM DRAIN INLET PROTECTION 9.000 9.000

EACH 0.000 0.00

170.00000 9.000 1,530.00

208-00050

0175 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

4,300.00000 1.000 4,300.00

208-00100

0180 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,300.00000 1.000 3,300.00

208-00200

0185 RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-00001

0190 RESET GROUND SIGN 6.000 6.000

EACH 0.000 0.00

200.00000 6.000 1,200.00

210-00810

0195 RESET SIGN PANEL 1.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

210-00815

0200 *RESET TRAFFIC SIGNAL HEAD 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-00831

0205 *RESET PEDESTRIAN SIGNAL HEAD 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00865

0210 *RESET FENCE 23.000 23.000

M 0.000 0.00

33.00000 23.000 759.00

210-01000

0215 ADJUST MANHOLE 5.000 5.000

EACH 0.000 0.00

850.00000 5.000 4,250.00

210-04010

0220 *MODIFY MANHOLE 0.000 0.000

EACH 0.000 0.00

2,250.00000 0.000 0.00

210-04015
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PCN: 11835-BID ESTIMATE RUN 11/20/2003

PROJECT: IM 0704-183 ESTIMATE NO: 0031 10:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MODIFY INLET 3.000 3.000

EACH 0.000 0.00

3,150.00000 3.000 9,450.00

210-04020

0230 ADJUST VALVE BOX 10.000 10.000

EACH 0.000 0.00

260.00000 10.000 2,600.00

210-04050

0235 *SEEDING (NATIVE) 0.300 0.300

HA 0.000 0.00

5,000.00000 0.300 1,500.00

212-00006

0240 *MULCHING (WEED FREE) 0.000 0.000

HA 0.000 0.00

1,780.00000 0.000 0.00

213-00003

0245 *MULCHING (WOOD CHIP) 52.000 52.000

M3 0.000 0.00

96.00000 52.000 4,992.00

213-00008

0250 *MULCH TACKIFIER 0.000 0.000

KG 0.000 0.00

10.00000 0.000 0.00

213-00061

0255 TREE GRATE 0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

213-00500

0260 *LANDSCAPE MAINTENANCE 1.000 1.000

L S 0.000 0.00

8,340.00000 1.000 8,340.00

214-00000

0265 *DECIDUOUS TREE (75 MM CALIPER) 0.000 0.000

EACH 0.000 0.00

323.00000 0.000 0.00

214-00230

0270 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 540.000 540.000

EACH 0.000 0.00

19.00000 540.000 10,260.00

214-00350

0275 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 19.000 19.000

EACH 0.000 0.00

115.00000 19.000 2,185.00

214-00506
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PCN: 11835-BID ESTIMATE RUN 11/20/2003

PROJECT: IM 0704-183 ESTIMATE NO: 0031 10:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *EVERGREEN SHRUB (NO. 5 CONTAINER) 66.000 66.000

EACH 0.000 0.00

23.00000 66.000 1,518.00

214-00650

0285 *PERENNIALS (NO. 1 CONTAINER) 170.000 170.000

EACH 0.000 0.00

9.00000 170.000 1,530.00

214-00910

0290 *PERENNIALS (NO. 5 CONTAINER) 30.000 30.000

EACH 0.000 0.00

19.00000 30.000 570.00

214-00950

0295 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

4,972.00000 1.000 4,972.00

250-00010

0300 *MONITORING TECHNICIAN 1,034.100 1,034.100

HOUR 0.000 0.00

37.40000 1,034.100 38,675.34

250-00050

0305 *HEALTH AND SAFETY OFFICER 225.170 225.170

HOUR 0.000 0.00

66.08000 225.170 14,879.23

250-00110

0310 *MATERIAL SAMPLING AND DELIVERY 62.000 62.000

EACH 0.000 0.00

66.89000 62.000 4,147.18

250-00120

0315 MATERIAL HANDLING (STOCKPILE) 2,801.490 2,801.490

M3 0.000 0.00

6.50000 2,801.490 18,209.69

250-00200

0320 *SOLID WASTE DISPOSAL 2,402.190 2,402.190

M3 0.000 0.00

22.32000 2,402.190 53,616.88

250-00210

0325 HAZARDOUS WASTE DISPOSAL 0.000 0.000

M3 0.000 0.00

119.62000 0.000 0.00

250-00220

0330 AGGREGATE BASE COURSE (CLASS 6) 3,772.260 3,772.260

T 0.000 0.00

13.00000 3,772.260 49,039.38

304-06000



CONTID: C11835 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 11835-BID ESTIMATE RUN 11/20/2003

PROJECT: IM 0704-183 ESTIMATE NO: 0031 10:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 PERMEABLE AGGREGATE BASE COURSE 0.000 0.000

T 0.000 0.00

16.00000 0.000 0.00

304-09020

0340 PORTLAND CEMENT 90.390 90.390

T 0.000 0.00

150.00000 90.390 13,558.50

308-00001

0345 PROCESSING CEMENT TREATED BASE 1,544.500 1,544.500

M2 0.000 0.00

5.00000 1,544.500 7,722.50

308-00100

0350 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 401.740 401.740

T 0.000 0.00

90.00000 401.740 36,156.60

403-00720

0355 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

2,829.230 2,829.230

T 0.000 0.00

37.00000 2,829.230 104,681.51

403-34354

0360 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

0.000 0.000

T 0.000 0.00

38.00000 0.000 0.00

403-35345

0365 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

L 0.000 0.00

0.25000 0.000 0.00

411-10255

0370 *CONCRETE PAVEMENT (150 MM) 48.870 48.870

M2 0.000 0.00

40.00000 48.870 1,954.80

412-00600

0375 *CONCRETE PAVEMENT (275 MM) 2,149.400 2,149.400

M2 0.000 0.00

46.80000 2,149.400 100,591.92

412-01100

0380 *CONCRETE PAVEMENT (275 MM) (FAST TRACK) 0.000 0.000

M2 0.000 0.00

51.20000 0.000 0.00

412-01120

0385 *CONCRETE PAVEMENT (290 MM) 2,793.810 2,793.810

M2 0.000 0.00

48.15000 2,793.810 134,521.95

412-01150
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PCN: 11835-BID ESTIMATE RUN 11/20/2003

PROJECT: IM 0704-183 ESTIMATE NO: 0031 10:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONCRETE PAVEMENT (290 MM) (FAST TRACK) 920.680 920.680

M2 0.000 0.00

52.80000 920.680 48,611.90

412-01152

0395 *CONCRETE PAVEMENT (300 MM) 2,904.290 2,904.290

M2 0.000 0.00

49.10000 2,904.290 142,600.64

412-01200

0400 *CONCRETE PAVEMENT (315 MM) 6,001.730 6,001.730

M2 0.000 0.00

50.45000 6,001.730 302,787.28

412-01250

0405 *CONCRETE PAVEMENT (315 MM) (FAST TRACK) 5,739.870 5,739.870

M2 0.000 0.00

55.50000 5,739.870 318,562.78

412-01252

0410 *CONCRETE PAVEMENT (340 MM) (FAST TRACK) 469.890 469.890

M2 0.000 0.00

58.20000 469.890 27,347.60

412-01352

0415 *GEOTEXTILE (WEED BARRIER) 1,366.000 1,366.000

M2 0.000 0.00

1.50000 1,366.000 2,049.00

420-00200

0420 *DRILLED CAISSON (1050 MM) 23.000 23.000

M 0.000 0.00

550.00000 23.000 12,650.00

503-00042

0425 *DRILLED CAISSON (1200 MM) 59.500 59.300

M 0.000 0.00

475.00000 59.300 28,167.50

503-00048

0430 *DRILLED CAISSON (1500 MM) 55.260 55.260

M 0.000 0.00

850.00000 55.260 46,971.00

503-00060

0435 *MECHANICALLY STABILIZED EARTH WALL 2,206.550 2,206.550

M2 0.000 0.00

350.00000 2,206.550 772,292.50

504-04100

0440 MECHANICALLY STABILIZED EARTH WALL (TEMPORARY) 2,517.830 2,517.830

M2 0.000 0.00

153.00000 2,517.830 385,227.99

504-04150
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PROJECT: IM 0704-183 ESTIMATE NO: 0031 10:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 STONE RETAINING WALL 0.000 0.000

M2 0.000 0.00

350.00000 0.000 0.00

504-08000

0450 *GROUTED RIPRAP 24.000 24.000

M3 0.000 0.00

133.00000 24.000 3,192.00

506-00030

0455 CONCRETE SLOPE AND DITCH PAVING 151.230 151.230

M3 0.000 0.00

250.00000 151.230 37,807.50

507-00000

0460 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 40.570 40.570

M3 0.000 0.00

280.00000 40.570 11,359.60

507-00100

0465 *CONCRETE CLASS D (BRIDGE) 88.510 88.510

M3 0.000 0.00

375.00000 88.510 33,191.25

601-03040

0470 *CONCRETE CLASS D (WALL) 107.000 107.000

M3 0.000 0.00

600.00000 107.000 64,200.00

601-03050

0475 *STRUCTURAL CONCRETE COATING 4,192.000 4,192.000

M2 0.000 0.00

4.03000 4,192.000 16,893.76

601-40300

0480 *REINFORCING STEEL (EPOXY COATED) 17,455.890 17,455.890

KG 0.000 0.00

1.20000 17,455.890 20,947.07

602-00020

0485 *375 MM REINFORCED CONCRETE PIPE 211.000 211.000

M 0.000 0.00

180.00000 211.000 37,980.00

603-01150

0490 *450 MM REINFORCED CONCRETE PIPE 520.000 520.000

M 0.000 0.00

140.00000 520.000 72,800.00

603-01180

0495 *600 MM REINFORCED CONCRETE PIPE 134.000 134.000

M 0.000 0.00

220.00000 134.000 29,480.00

603-01240
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *900 MM REINFORCED CONCRETE PIPE 189.000 189.000

M 0.000 0.00

320.00000 189.000 60,480.00

603-01360

0505 *1500 MM REINFORCED CONCRETE PIPE 117.000 117.000

M 0.000 0.00

590.00000 117.000 69,030.00

603-01600

0510 *450 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

603-05018

0515 *900 MM REINFORCED CONCRETE PIPE (JACKED) 58.000 58.000

M 0.000 0.00

1,087.25000 58.000 63,060.50

603-07360

0520 *1500 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000

M 0.000 0.00

1,200.00000 0.000 0.00

603-07600

0525 INLET TYPE 16 (2 M) 8.800 8.800

EACH 0.000 0.00

2,170.00000 8.800 19,096.00

604-16005

0530 INLET TYPE 16 (DOUBLE) (2 M) 4.250 4.250

EACH 0.000 0.00

2,580.00000 4.250 10,965.00

604-16505

0535 INLET TYPE 16 (TRIPLE) (2 M) 3.000 3.000

EACH 0.000 0.00

4,670.00000 3.000 14,010.00

604-16605

0540 INLET TYPE 16 (TRIPLE) (4 M) 0.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

604-16610

0545 *INLET SPECIAL 2.000 2.000

EACH 0.000 0.00

4,800.00000 2.000 9,600.00

604-19000

0550 VANE GRATE INLET (2 M) 9.000 9.000

EACH 0.000 0.00

3,150.00000 9.000 28,350.00

604-25005
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PROJECT: IM 0704-183 ESTIMATE NO: 0031 10:18:13
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UNIT PRICE
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PERIOD
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0555 *MANHOLE SLAB BASE (2 M) 5.000 5.000

EACH 0.000 0.00

2,800.00000 5.000 14,000.00

604-30005

0560 *MANHOLE SLAB BASE (4 M) 15.000 15.000

EACH 0.000 0.00

3,760.00000 15.000 56,400.00

604-30010

0565 MANHOLE BOX BASE (SPECIAL) 2.000 2.000

EACH 0.000 0.00

18,500.00000 2.000 37,000.00

604-31000

0570 *MANHOLE BOX BASE (4 M) 0.000 0.000

EACH 0.000 0.00

5,800.00000 0.000 0.00

604-31010

0575 *MANHOLE BOX BASE (6 M) 0.000 0.000

EACH 0.000 0.00

7,420.00000 0.000 0.00

604-31015

0580 MANHOLE SPECIAL 6.000 6.000

EACH 0.000 0.00

760.00000 6.000 4,560.00

604-39000

0585 100 MM PERFORATED PIPE UNDERDRAIN 0.000 0.000

M 0.000 0.00

32.00000 0.000 0.00

605-00040

0590 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 297.100 297.100

M 0.000 0.00

45.85000 297.100 13,622.04

606-00301

0595 GUARDRAIL TYPE 4 (SPECIAL) 273.700 273.700

M 0.000 0.00

165.00000 273.700 45,160.50

606-00405

0600 GUARDRAIL TYPE 4 (STYLE CA) 349.350 349.350

M 0.000 0.00

155.00000 349.350 54,149.25

606-00420

0605 GUARDRAIL TYPE 4 (STYLE CE) 206.000 206.000

M 0.000 0.00

350.00000 206.000 72,100.00

606-00450
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0610 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 3,063.000 3,063.000

M 0.000 0.00

85.00000 3,063.000 260,355.00

606-00465

0615 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

606-01340

0620 *END ANCHORAGE TYPE 3G 2.000 2.000

EACH 0.000 0.00

940.00000 2.000 1,880.00

606-01370

0625 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000

EACH 0.000 0.00

1,520.00000 4.000 6,080.00

606-02001

0630 *BRIDGE RAIL TYPE 4 (SECTION A) 326.100 326.100

M 0.000 0.00

200.00000 326.100 65,220.00

606-10420

0635 *BRIDGE RAIL TYPE 4 (SECTION B) 73.500 73.500

M 0.000 0.00

215.00000 73.500 15,802.50

606-10421

0640 FENCE (TEMPORARY) 839.260 839.260

M 0.000 0.00

7.00000 839.260 5,874.82

607-11580

0645 FENCE CONCRETE (SOUND BARRIER) 175.070 175.070

M2 0.000 0.00

250.00000 175.070 43,767.50

607-15000

0645 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0645 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0650 *LINE POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

49.60000 0.000 0.00

607-52900
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0655 *END POST (CHAIN LINK) 12.000 12.000

EACH 0.000 0.00

130.00000 12.000 1,560.00

607-52905

0660 *CORNER AND LINE BRACE POST (CHAIN LINK) 18.000 18.000

EACH 0.000 0.00

150.00000 18.000 2,700.00

607-52910

0665 *FENCE CHAIN LINK (1800 MM) 619.200 619.200

M 0.000 0.00

17.00000 619.200 10,526.40

607-53172

0670 *4.8 METER GATE SINGLE (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

607-60216

0675 *6 METER GATE SINGLE (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

607-60220

0680 *4.8 METER GATE DOUBLE (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

607-60266

0685 CONCRETE SIDEWALK 906.540 906.540

M2 0.000 0.00

28.00000 906.540 25,383.12

608-00000

0690 CONCRETE CURB RAMP 125.480 125.480

M2 0.000 0.00

112.00000 125.480 14,053.76

608-00010

0695 *BITUMINOUS SIDEWALK 26.050 26.050

T 0.000 0.00

155.00000 26.050 4,037.75

608-01000

0700 *BITUMINOUS CURB RAMP 0.000 0.000

T 0.000 0.00

200.00000 0.000 0.00

608-01010

0705 CURB AND GUTTER TYPE 2 (SECTION I-B) 207.700 207.700

M 0.000 0.00

45.00000 207.700 9,346.50

609-21010
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0710 CURB AND GUTTER TYPE 2 (SECTION II-B) 594.380 594.380

M 0.000 0.00

49.00000 594.380 29,124.62

609-21020

0715 CURB AND GUTTER TYPE 2 SPECIAL 42.700 42.700

M 0.000 0.00

61.00000 42.700 2,604.70

609-21900

0720 GUTTER TYPE 2 (1200 MM) 10.300 10.300

M 0.000 0.00

82.00000 10.300 844.60

609-24004

0725 *CURB TYPE 6 (SECTION M) 197.000 197.000

M 0.000 0.00

19.00000 197.000 3,743.00

609-60011

0730 MEDIAN COVER MATERIAL (CONCRETE) 188.140 188.140

M2 0.000 0.00

50.00000 188.140 9,407.00

610-00030

0735 *50 MM ELECTRICAL CONDUIT 569.200 569.200

M 0.000 0.00

20.00000 569.200 11,384.00

613-00200

0740 *50 MM ELECTRICAL CONDUIT (JACKED) 969.800 969.800

M 0.000 0.00

48.00000 969.800 46,550.40

613-00201

0745 *75 MM ELECTRICAL CONDUIT 0.000 0.000

M 0.000 0.00

47.65000 0.000 0.00

613-00300

0750 *75 MM ELECTRICAL CONDUIT (JACKED) 77.500 77.500

M 0.000 0.00

60.00000 77.500 4,650.00

613-00301

0755 *100 MM ELECTRICAL CONDUIT 179.400 149.400

M 0.000 0.00

45.50000 149.400 6,797.70

613-00400

0760 *100 MM ELECTRICAL CONDUIT (JACKED) 1,211.600 1,211.600

M 0.000 0.00

39.00000 1,211.600 47,252.40

613-00401
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0765 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 2,743.200 2,743.200

M 0.000 0.00

33.00000 2,743.200 90,525.60

613-00404

0770 *50 MM ELECTRICAL CONDUIT (PLASTIC) 4,772.900 4,772.900

M 0.000 0.00

18.00000 4,772.900 85,912.20

613-01200

0775 *75 MM ELECTRICAL CONDUIT (PLASTIC) 2,667.900 2,667.900

M 0.000 0.00

18.70000 2,667.900 49,889.73

613-01300

0780 *100 MM ELECTRICAL CONDUIT (PLASTIC) 2,636.800 2,636.800

M 0.000 0.00

21.00000 2,636.800 55,372.80

613-01400

0785 *PULL BOX (SPECIAL) 25.000 25.000

EACH 0.000 0.00

580.00000 25.000 14,500.00

613-07000

0790 *WIRING 1.000 1.000

L S 0.000 0.00

53,000.00000 1.000 53,000.00

613-10000

0795 *FLOODLIGHT 9.000 9.000

EACH 0.000 0.00

1,490.00000 9.000 13,410.00

613-15000

0795 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0800 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 5.000 5.000

EACH 0.000 0.00

2,185.00000 5.000 10,925.00

613-30005

0805 *LIGHT STANDARD STEEL (10.7 METER) 13.000 13.000

EACH 0.000 0.00

1,170.00000 13.000 15,210.00

613-32350

0805 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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0805 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0810 *LIGHT STANDARD STEEL (11.9 METER) 14.000 14.000

EACH 0.000 0.00

1,460.00000 14.000 20,440.00

613-32390

0810 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0815 *LIGHT STANDARD STEEL (15.2 METER) 24.000 24.000

EACH 0.000 0.00

1,490.00000 24.000 35,760.00

613-32500

0815 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0820 *CONCRETE FOUNDATION PAD 38.000 38.000

EACH 0.000 0.00

487.00000 38.000 18,506.00

613-40000

0825 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 33.000 33.000

EACH 0.000 0.00

830.00000 33.000 27,390.00

613-70250

0830 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 24.000 24.000

EACH 0.000 0.00

872.00000 24.000 20,928.00

613-70400

0830 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0835 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (100 WATT) 20.000 20.000

EACH 0.000 0.00

1,260.00000 20.000 25,200.00

613-72100

0835 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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0840 SIGN PANEL (CLASS I) 26.330 26.330

M2 0.000 0.00

225.00000 26.330 5,924.25

614-00011

0845 SIGN PANEL (CLASS II) 10.540 10.540

M2 0.000 0.00

300.00000 10.540 3,162.00

614-00012

0850 SIGN PANEL (CLASS III) 138.130 138.130

M2 0.000 0.00

200.00000 138.130 27,626.00

614-00013

0850 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0850 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0850 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0850 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0850 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0855 TIMBER SIGN POST 89X89 MM 3.800 3.800

M 0.000 0.00

26.00000 3.800 98.80

614-00044

0860 TIMBER SIGN POST 140X140 MM 61.200 61.200

M 0.000 0.00

28.00000 61.200 1,713.60

614-00066

0865 STEEL SIGN POST (50.8X50.8 MM TUBING) 46.200 46.200

M 0.000 0.00

45.00000 46.200 2,079.00

614-00216
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0870 STEEL SIGN POST (63.5X63.5 MM TUBING) 2.200 2.200

M 0.000 0.00

65.00000 2.200 143.00

614-00220

0875 STEEL SIGN POST (S 75X11) 0.000 0.000

M 0.000 0.00

30.00000 0.000 0.00

614-00375

0880 STEEL SIGN POST (W 150X18) 7.000 7.000

M 0.000 0.00

90.00000 7.000 630.00

614-00612

0885 STEEL SIGN POST (W 200X27) 12.000 12.000

M 0.000 0.00

100.00000 12.000 1,200.00

614-00818

0890 CONCRETE FOOTING (TYPE 1) 2.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

614-03001

0895 CONCRETE FOOTING (TYPE 3) 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

614-03003

0900 OVERPASS MOUNTED SIGN BRACKET 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

614-10015

0905 VARIABLE MESSAGE SIGN (INSTALL ONLY) 4.000 4.000

EACH 0.000 0.00

13,000.00000 4.000 52,000.00

614-10123

0910 *SIGN BRIDGE STRUCTURE (29 TO LESS THAN 31 METER 
FRAME) 

0.000 0.000

EACH 0.000 0.00

35,000.00000 0.000 0.00

614-10950

0915 *SIGN BRIDGE STRUCTURE (31 TO LESS THAN 33 METER 
FRAME) 

2.000 2.000

EACH 0.000 0.00

36,000.00000 2.000 72,000.00

614-11000

0920 *BALANCED BUTTERFLY STRUCTURE 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

614-30100
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0925 *CANTILEVER STRUCTURE (5 TO LESS THAN 7 METER FRAME) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

614-60150

0930 *CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER FRAME) 2.000 2.000

EACH 0.000 0.00

14,000.00000 2.000 28,000.00

614-60250

0935 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 1.000 1.000

EACH 0.000 0.00

14,500.00000 1.000 14,500.00

614-60300

0940 *CANTILEVER STRUCTURE (11 TO LESS THAN 13 METER FRAME) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

614-60350

0945 *TRAFFIC SIGNAL FACE (300) 2.000 2.000

EACH 0.000 0.00

357.00000 2.000 714.00

614-70112

0950 *PEDESTRIAN SIGNAL FACE (400) 14.000 14.000

EACH 0.000 0.00

498.00000 14.000 6,972.00

614-70117

0955 *TRAFFIC SIGNAL FACE (200-200-200) 8.000 8.000

EACH 0.000 0.00

505.00000 8.000 4,040.00

614-70324

0960 *TRAFFIC SIGNAL FACE (300-200-200) 4.000 4.000

EACH 0.000 0.00

484.00000 4.000 1,936.00

614-70328

0965 *TRAFFIC SIGNAL FACE (300-300-300) 21.000 21.000

EACH 0.000 0.00

625.00000 21.000 13,125.00

614-70336

0970 *TRAFFIC SIGNAL FACE (200-200-200-200) 2.000 2.000

EACH 0.000 0.00

568.00000 2.000 1,136.00

614-70432

0975 *TRAFFIC SIGNAL CONTROLLER CABINET 3.000 3.000

EACH 0.000 0.00

6,875.00000 3.000 20,625.00

614-72855
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0980 *FIRE PREEMPTION UNIT AND TIMER 6.000 6.000

EACH 0.000 0.00

2,355.00000 6.000 14,130.00

614-72866

0985 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 731.000 731.000

M 0.000 0.00

48.00000 731.000 35,088.00

614-72871

0990 *LOOP DETECTOR WIRE 716.800 716.800

M 0.000 0.00

8.50000 716.800 6,092.80

614-72875

0995 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 6.000 6.000

EACH 0.000 0.00

257.00000 6.000 1,542.00

614-72878

1000 *SPAN WIRE CABLE 88.000 88.000

M 0.000 0.00

28.00000 88.000 2,464.00

614-72890

1005 *TELEPHONE INTERCONNECT WIRE 10,588.600 10,588.600

M 0.000 0.00

10.00000 10,588.600 105,886.00

614-72891

1010 *FLASHING BEACON 4.000 4.000

EACH 0.000 0.00

1,245.00000 4.000 4,980.00

614-80000

1015 *TRAFFIC SIGNAL-LIGHT POLE STEEL 4.000 4.000

EACH 0.000 0.00

7,300.00000 4.000 29,200.00

614-81000

1020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 6.000 6.000

EACH 0.000 0.00

9,825.00000 6.000 58,950.00

614-81010

1020 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1021 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 
ADDITIONAL REVISED MAST ARM

6.000 6.000

EACH 0.000 0.00

3,167.26000 6.000 19,003.56

614-81010
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1025 IMPACT ATTENUATOR (QUADGUARD) 2.000 2.000

EACH 0.000 0.00

26,500.00000 2.000 53,000.00

614-85115

1030 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

3.000 3.000

EACH 0.000 0.00

2,297.00000 3.000 6,891.00

614-86238

1035 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000

EACH 0.000 0.00

18,276.00000 1.000 18,276.00

614-86240

1035 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1040 *WEATHER MONITORING SYSTEM 1.000 1.000

L S 0.000 0.00

38,000.00000 1.000 38,000.00

614-86740

1045 *DEICING SYSTEM 0.000 0.000

L S 0.000 0.00

254,000.00000 0.000 0.00

614-86755

1050 *OPTICAL TRANSCEIVER 4.000 4.000

EACH 0.000 0.00

1,050.00000 4.000 4,200.00

614-87020

1055 *CABLE INNERDUCT (1 INCH) 1,817.400 1,817.400

M 0.000 0.00

6.15000 1,817.400 11,177.01

614-87040

1060 *TRAFFIC MANAGEMENT SYSTEM BUILDING EQUIPMENT 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

614-87310

1065 *SOFTWARE SYSTEM 1.000 1.000

L S 0.000 0.00

46,000.00000 1.000 46,000.00

614-87315

1070 *CLOSED CIRCUIT TELEVISION 4.000 4.000

EACH 0.000 0.00

16,850.00000 4.000 67,400.00

614-87320
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1075 *CLOSED CIRCUIT TELEVISION POLE 3.000 3.000

EACH 0.000 0.00

7,360.00000 3.000 22,080.00

614-87325

1080 *DN100 DUCTILE IRON PIPE 13.000 13.000

M 0.000 0.00

210.00000 13.000 2,730.00

619-06040

1080 MATERIAL ALLOWANCE 619B DUCTILE IRON PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1085 *DN150 DUCTILE IRON PIPE 24.000 24.000

M 0.000 0.00

105.00000 24.000 2,520.00

619-06060

1085 MATERIAL ALLOWANCE 619B DUCTILE IRON PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1085 MATERIAL ALLOWANCE 619B DUCTILE IRON PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1090 *DN300 DUCTILE IRON PIPE 2.000 2.000

M 0.000 0.00

1,400.00000 2.000 2,800.00

619-06120

1090 MATERIAL ALLOWANCE 619B DUCTILE IRON PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1095 *DN500 DUCTILE IRON PIPE 78.000 78.000

M 0.000 0.00

770.00000 78.000 60,060.00

619-06200

1095 MATERIAL ALLOWANCE 619B DUCTILE IRON PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1095 MATERIAL ALLOWANCE 619B DUCTILE IRON PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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1100 *DN600 DUCTILE IRON PIPE 0.000 0.000

M 0.000 0.00

2,850.00000 0.000 0.00

619-06240

1100 MATERIAL ALLOWANCE 619B DUCTILE IRON PIPE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1105 *DN100 WELDED STEEL PIPE 8.000 8.000

M 0.000 0.00

60.00000 8.000 480.00

619-10040

1110 *DN150 WELDED STEEL PIPE 188.970 188.970

M 0.000 0.00

70.00000 188.970 13,227.90

619-10060

1115 *DN750 WELDED STEEL PIPE 0.000 0.000

M 0.000 0.00

800.00000 0.000 0.00

619-10300

1120 *DN20 COPPER PIPE 3.000 3.000

M 0.000 0.00

52.00000 3.000 156.00

619-40060

1125 *DN25 PLASTIC PIPE 655.920 655.920

M 0.000 0.00

19.00000 655.920 12,462.48

619-50080

1130 *DN40 PLASTIC PIPE 250.000 250.000

M 0.000 0.00

20.00000 250.000 5,000.00

619-50120

1135 *DN50 PLASTIC PIPE 0.000 0.000

M 0.000 0.00

31.00000 0.000 0.00

619-50160

1140 *DN100 PLASTIC PIPE 0.000 0.000

M 0.000 0.00

48.00000 0.000 0.00

619-50320

1145 *DN150 PLASTIC PIPE 33.520 33.520

M 0.000 0.00

39.00000 33.520 1,307.28

619-50480
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1150 *DN100 GATE VALVE 2.000 2.000

EACH 0.000 0.00

750.00000 2.000 1,500.00

619-75032

1155 *DN150 GATE VALVE 2.000 2.000

EACH 0.000 0.00

900.00000 2.000 1,800.00

619-75048

1160 *DN500 BUTTERFLY VALVE 2.000 2.000

EACH 0.000 0.00

14,500.00000 2.000 29,000.00

619-76160

1165 *DN150 FIRE HYDRANT 3.000 3.000

EACH 0.000 0.00

2,800.00000 3.000 8,400.00

619-78048

1170 *DETOUR PAVEMENT 1,905.090 1,905.090

M2 0.000 0.00

20.00000 1,905.090 38,101.80

621-00450

1175 *IRRIGATION BUBBLER 0.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

623-00156

1180 *DN300 POP-UP SPRAY SPRINKLER 91.000 91.000

EACH 0.000 0.00

25.00000 91.000 2,275.00

623-00212

1185 *DN20 BACKFLOW PREVENTER 1.000 1.000

EACH 0.000 0.00

1,368.00000 1.000 1,368.00

623-01706

1190 *DN20 DRAIN VALVE 6.000 6.000

EACH 0.000 0.00

56.00000 6.000 336.00

623-02006

1195 *DN25 AUTOMATIC CONTROL VALVE 8.000 8.000

EACH 0.000 0.00

128.00000 8.000 1,024.00

623-03108

1200 *CONTROL WIRE 24 VOLT 2,474.000 2,474.000

M 0.000 0.00

0.35000 2,474.000 865.90

623-04000
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1205 *DN25 QUICK-COUPLER VALVE 4.000 2.000

EACH 0.000 0.00

133.00000 2.000 266.00

623-04008

1210 *DN40 GATE VALVE 0.000 0.000

EACH 0.000 0.00

61.00000 0.000 0.00

623-05012

1215 *DN20 WATER METER 1.000 1.000

EACH 0.000 0.00

1,889.00000 1.000 1,889.00

623-07006

1220 *12 STATION AUTOMATIC CONTROLLER 0.000 0.000

EACH 0.000 0.00

2,650.00000 0.000 0.00

623-08112

1225 *24 STATION AUTOMATIC CONTROLLER 1.000 1.000

EACH 0.000 0.00

3,176.00000 1.000 3,176.00

623-08124

1230 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

625-00000

1231 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 
MCR LINE ITEM

213.000 213.000

HOUR 0.000 0.00

100.00000 213.000 21,300.00

625-00001

1235 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,928,921.00000 1.000 1,928,921.00

626-00000

1240 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

7,400.00000 1.000 7,400.00

626-01000

1245 *PAVEMENT MARKING PAINT 1,704.520 1,704.520

L 0.000 0.00

7.80000 1,704.520 13,295.26

627-00001

1250 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000

M2 0.000 0.00

16.14000 0.000 0.00

627-00002
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1255 *EPOXY PAVEMENT MARKING 924.560 924.560

M2 0.000 0.00

18.20000 924.560 16,826.99

627-00004

1260 *100 MM PAVEMENT MARKING TAPE (REMOVABLE) 263.000 263.000

M 0.000 0.00

7.00000 263.000 1,841.00

627-00025

1265 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000 0.000

M2 0.000 0.00

7.00000 0.000 0.00

627-03000

1270 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 
(WORD-SYMBOL) 

0.000 0.000

M2 0.000 0.00

161.00000 0.000 0.00

627-30305

1275 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 0.000 0.000

M2 0.000 0.00

50.00000 0.000 0.00

627-30310

1280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

91.900 91.900

M2 0.000 0.00

138.81000 91.900 12,756.64

627-30325

1285 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 163.100 163.100

M2 0.000 0.00

72.00000 163.100 11,743.20

627-30330

1290 *SURVEY MONUMENT (TYPE 1) 38.000 38.000

EACH 0.000 0.00

250.00000 38.000 9,500.00

629-01001

1295 *SURVEY MONUMENT (TYPE 5) 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

629-01005

1300 *SURVEY MONUMENT (TYPE 1A) 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

629-01011

1305 FLAGGING 12,582.000 12,582.000

HOUR 0.000 0.00

27.00000 12,582.000 339,714.00

630-00000
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1310 TRAFFIC CONTROL SUPERVISOR 525.000 525.000

DAY 0.000 0.00

265.00000 525.000 139,125.00

630-00002

1315 UNIFORMED TRAFFIC CONTROL 1,680.580 1,680.580

HOUR 0.000 0.00

44.00000 1,680.580 73,945.52

630-00003

1320 TRAFFIC CONTROL VEHICLE 4.000 4.000

EACH 0.000 0.00

5,000.00000 4.000 20,000.00

630-00004

1325 TRAFFIC CONTROL INSPECTION 219.000 219.000

DAY 0.000 0.00

120.00000 219.000 26,280.00

630-00007

1330 FLASHING BEACON (PORTABLE) 9.000 9.000

EACH 0.000 0.00

900.00000 9.000 8,100.00

630-80001

1335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 24.000 24.000

EACH 0.000 0.00

150.00000 24.000 3,600.00

630-80335

1340 BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

630-80336

1345 BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

630-80337

1350 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 166.000 166.000

EACH 0.000 0.00

90.00000 166.000 14,940.00

630-80341

1355 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000 105.000

EACH 0.000 0.00

100.00000 105.000 10,500.00

630-80342

1360 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 75.590 75.590

M2 0.000 0.00

150.00000 75.590 11,338.50

630-80344
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1365 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

6.000 6.000

EACH 0.000 0.00

2,500.00000 6.000 15,000.00

630-80358

1370 PORTABLE MESSAGE SIGN PANEL 1,414.000 1,414.000

DAY 0.000 0.00

100.00000 1,414.000 141,400.00

630-80359

1375 DRUM CHANNELIZING DEVICE 450.000 450.000

EACH 0.000 0.00

45.00000 450.000 20,250.00

630-80360

1380 CONCRETE BARRIER (TEMPORARY) 3,422.900 3,422.900

M 0.000 0.00

45.00000 3,422.900 154,030.50

630-80370

1385 TRAFFIC CONE 330.000 330.000

EACH 0.000 0.00

14.00000 330.000 4,620.00

630-80380

1390 CHANNELIZING DEVICE (FIXED) 72.000 72.000

EACH 0.000 0.00

45.00000 72.000 3,240.00

630-80391

1395 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

53,000.00000 2.000 106,000.00

630-85115

1400 RIVER SAFETY NET 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

630-86100

1405 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

630-86800

1410 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

1415 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011
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1420 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

1425 F/A CONCRETE INCENTIVE PAYMENT -21,584.900 -21,584.900

F A 0.000 0.00

1.00000 -21,584.900 -21,584.90

700-70013

1430 F/A OJT PILOT 6,165.600 6,165.600

F A 0.000 0.00

1.00000 6,165.600 6,165.60

700-70022

1435 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

1440 F/A RAILROAD FLAGGING 17,163.110 17,163.110

F A 0.000 0.00

1.00000 17,163.110 17,163.11

700-70035

1445 F/A ROADWAY SMOOTHNESS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

1450 F/A RAILROAD FLAGGING/UTILITY-SWITCHMAN (BNSF) 204,993.440 203,356.200

F A 1,637.240 1,637.24

1.00000 204,993.440 204,993.44

700-70040

1455 F/A LIGHTS (TEMPORARY) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70210

1460 F/A WATER TAPS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70260

1465 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

1470 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 182,476.100 182,476.100

F A 0.000 0.00

1.00000 182,476.100 182,476.10

700-70589
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1970 ADDED ITEM (METER)/ FENCE CHAIN LINK (TEMP) 626.000 626.000

M 0.000 0.00

28.21000 626.000 17,659.46

900-00012

1975 ADDED ITEM (EACH)/ INVERT ADJUSTMENT 1.000 1.000

EACH 0.000 0.00

1,750.00000 1.000 1,750.00

900-00007

1980 ADDED ITEM (EACH)/ ADDED COLLAR @ 1500 MM CONNECTION 1.000 1.000

EACH 0.000 0.00

2,605.00000 1.000 2,605.00

900-00007

1985 ADDED ITEM (EACH)/ TYPE P MANHOLE 5.000 5.000

EACH 0.000 0.00

10,712.00000 5.000 53,560.00

900-00007

1990 ADDED ITEM (LUMP SUM)/ RELAY PIPE 1.000 1.000

L S 0.000 0.00

1,381.80000 1.000 1,381.80

900-00014

1995 ADDED ITEM (LUMP SUM)/ REMOVAL OF STORM SEWER VAULT 1.000 1.000

L S 0.000 0.00

12,170.00000 1.000 12,170.00

900-00014

2000 ADDED ITEM (EACH)/ CORE DRILL MH M9 1.000 1.000

EACH 0.000 0.00

406.00000 1.000 406.00

900-00007

2005 ADDED ITEM (DOLLAR)/ ADDED STORM SEWER MOBILIZATION 8,200.000 8,200.000

DOL 0.000 0.00

1.00000 8,200.000 8,200.00

900-00006

2010 ADDED ITEM (LUMP SUM)/ LOAD/HAUL RUBBLE 1.000 1.000

L S 0.000 0.00

10,221.85000 1.000 10,221.85

900-00014

2020 ADDED ITEM (LUMP SUM)/ ELIMINATED WATERLINE 1.000 1.000

L S 0.000 0.00

16,144.87000 1.000 16,144.87

900-00014

2025 ADDED ITEM (DOLLAR)/ INCENTIVE PAYMENT 267,660.000 267,660.000

DOL 0.000 0.00

1.00000 267,660.000 267,660.00

900-00006
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2030 ADDED ITEM (LUMP SUM)/ ELIMINATED BUTTERFLY SIGN 
STRUCTURE

1.000 1.000

L S 0.000 0.00

5,427.00000 1.000 5,427.00

900-00014

2035 ADDED ITEM (SQUARE METER)/ REMOVAL OF CURING COMPOUND 373.300 373.300

M2 0.000 0.00

10.76000 373.300 4,016.71

900-00021

2040 ADDED ITEM (LUMP SUM)/ TEMPORARY TRAFFIC SIGNALS 1.000 1.000

L S 0.000 0.00

23,694.52000 1.000 23,694.52

900-00014

2045 ADDED ITEM (EACH)/ STORM COVER PLATES 9.000 9.000

EACH 0.000 0.00

970.68000 9.000 8,736.12

900-00007

2050 ADDED ITEM (EACH)/ PHOTOCELLS FOR LUMIN HPS (WT) 
(100W)

20.000 20.000

EACH 0.000 0.00

192.50000 20.000 3,850.00

900-00007

2055 ADDED ITEM (EACH)/ MODIFIED TYPE "C" INLET 1.000 1.000

EACH 0.000 0.00

4,944.00000 1.000 4,944.00

900-00007

2060 ADDED ITEM (EACH)/ REPLACE SPAN WIRE POLE 1.000 1.000

EACH 0.000 0.00

3,634.25000 1.000 3,634.25

900-00007

2070 ADDED ITEM (EACH)/ LIGHT POLE SUPPORTS- MCR 24 9.000 9.000

EACH 0.000 0.00

1,212.59000 9.000 10,913.31

900-00007

2075 ADDED ITEM (LUMP SUM)/ UPRR REALILGNMENT CROSSING 1.000 1.000

L S 0.000 0.00

1,477.58000 1.000 1,477.58

900-00014

2080 ADDED ITEM (DOLLAR)/ SPECIFICATIONS PRICE ADJUSTMENT -1,899.520 -1,899.520

DOL 0.000 0.00

1.00000 -1,899.520 -1,899.52

900-00006

2085 ADDED ITEM (DOLLAR)/ 100MM WELDED STEEL JACKED 18,833.210 18,833.210

DOL 0.000 0.00

1.00000 18,833.210 18,833.21

900-00006
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2090 TRAFFIC CONTROL VEHICLE (TRUCK) MCR 28 WITH IMPACT 
ATTENUATOR

1.000 1.000

EACH 0.000 0.00

34,000.00000 1.000 34,000.00

630-00009

2095 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

2105 ADDED ITEM (EACH)/ TEMP LIGHTING - MCR 15 71.000 71.000

EACH 0.000 0.00

140.65000 71.000 9,986.15

900-00007

2115 ADDED ITEM (DOLLAR)/ TEMPORARY SIGNAL HEAD MCR 30 1,153.190 1,153.190

DOL 0.000 0.00

1.00000 1,153.190 1,153.19

900-00006

2120 ADDED ITEM (LUMP SUM)/ CATHODIC PROTECTION MCR 31 1.000 1.000

L S 0.000 0.00

1,266.40000 1.000 1,266.40

900-00014

2125 ADDED ITEM (DOLLAR)/ TMS ADDITIONAL WORK 50,571.540 50,571.540

DOL 0.000 0.00

1.00000 50,571.540 50,571.54

900-00006

2130 ADDED ITEM (LUMP SUM)/ CATHODIC PROTECTION COSTS MCR 
33

1.000 1.000

L S 0.000 0.00

113.32000 1.000 113.32

900-00014

2135 ADDED ITEM (LUMP SUM)/ WATER BILL MCR 34 1.000 1.000

L S 0.000 0.00

1,368.86000 1.000 1,368.86

900-00014

2145 ADDED ITEM (DOLLAR)/ ROADWAY STABILIZATION MCR 36 4,840.120 4,840.120

DOL 0.000 0.00

1.00000 4,840.120 4,840.12

900-00006

2150 ADDED ITEM (LUMP SUM)/ MOBILIZATION FUTURE SIGN MCR 37 1.000 1.000

L S 0.000 0.00

1,625.00000 1.000 1,625.00

900-00014

2155 ADDED ITEM (LUMP SUM)/ TEMPORARY ROAD MCR 38 1.000 1.000

L S 0.000 0.00

1,643.23000 1.000 1,643.23

900-00014
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2160 ADDED ITEM (DOLLAR)/ ADDITIONAL GRADING MCR 39 2,827.770 2,827.770

DOL 0.000 0.00

1.00000 2,827.770 2,827.77

900-00006

2165 ADDED ITEM (DOLLAR)/ REVISED JOINTS @ RETAINING WALLS 
MCR 40

20,387.610 20,387.610

DOL 0.000 0.00

1.00000 20,387.610 20,387.61

900-00006

2170 ADDED ITEM (DAY)/ CMO 2 DAILY ACCELERATION 365.000 365.000

DAY 0.000 0.00

2,146.72000 365.000 783,552.80

900-00005

2175 ADDED ITEM (LUMP SUM)/ CMO 2 INCENTIVE PAYMENT 1.000 1.000

L S 0.000 0.00

467,166.00000 1.000 467,166.00

900-00014

2180 ADDED ITEM (LUMP SUM)/ REPLACE RCP WITH PVC 1.000 1.000

L S 0.000 0.00

1,587.00000 1.000 1,587.00

900-00014

2190 MEDIAN COVER MATERIAL (CONCRETE) MEDIAN COVER CONC. 
150MM MCR 43

2,300.850 2,230.850

M2 0.000 0.00

51.08000 2,230.850 113,951.82

610-00030

2195 ADDED ITEM (LUMP SUM)/ POWER TO AIR MONITORING 
STATIONS

1.000 1.000

L S 0.000 0.00

1,756.86000 1.000 1,756.86

900-00014

2200 ADDED ITEM (DOLLAR)/ TMS BORING 17,710.480 17,710.480

DOL 0.000 0.00

1.00000 17,710.480 17,710.48

900-00006

2205 ADDED ITEM (LUMP SUM)/ REVISED FIBER OPTIC 1.000 1.000

L S 0.000 0.00

4,974.86000 1.000 4,974.86

900-00014

2210 ADDED ITEM (LUMP SUM)/ MCR 47, MODIFY LIGHT SUPPORTS 1.000 1.000

L S 0.000 0.00

2,315.07000 1.000 2,315.07

900-00014

2215 F/A MCR 48, UPRR RE-ALIGN 2,578.840 2,578.840

F A 0.000 0.00

1.00000 2,578.840 2,578.84

700-70035
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PCN: 11835-BID ESTIMATE RUN 11/20/2003

PROJECT: IM 0704-183 ESTIMATE NO: 0031 10:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2220 F/A WATER LINES REPLACE WATER VAULT 29,284.260 29,284.260

F A 0.000 0.00

1.00000 29,284.260 29,284.26

700-70270

2225 MODIFICATION OF OVERHEAD SIGN STRUCTURE MCR # 2.000 2.000

EACH 0.000 0.00

901.00000 2.000 1,802.00

614-10050

2230 ADDED ITEM (DOLLAR)/ UPRR SIGNAL RELOCATION - MCR # 529.070 529.070

DOL 0.000 0.00

1.00000 529.070 529.07

900-00006

2235 ADDED ITEM (LUMP SUM)/ MODIFICATIONS TO VMS SYSTEM 1.000 1.000

L S 0.000 0.00

4,414.59000 1.000 4,414.59

900-00014

2240 ADDED ITEM (LUMP SUM)/ ELECTICAL MODIFICATIONS 1.000 1.000

L S 0.000 0.00

12,368.77000 1.000 12,368.77

900-00014

2245 ADDED ITEM (LUMP SUM)/ CASTLE ROCK, CONCRETE WORK 1.000 1.000

L S 0.000 0.00

10,561.95000 1.000 10,561.95

900-00014

2350 ADDED ITEM (LUMP SUM)/ SHORING AT MSE WALL E @ ABUT 5 
E-17-UP

1.000 0.000

L S 1.000 17,095.69

17,095.69000 1.000 17,095.69

900-00014

CAT 0200 $18,732.93 12,869,542.27CURRENT AMT 12,885,643.87 $$

CAT NO0300 STRUCTURE E-17-UR 

1475 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

850,000.00000 1.000 850,000.00

202-00495

1480 *STRUCTURE EXCAVATION 90.000 90.000

M3 0.000 0.00

8.00000 90.000 720.00

206-00000

1485 STRUCTURE BACKFILL (CLASS 2) 0.000 0.000

M3 0.000 0.00

12.00000 0.000 0.00

206-00200
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PCN: 11835-BID ESTIMATE RUN 11/20/2003
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-UR 

1490 STRUCTURE BACKFILL (MECHANICALLY STABILIZED EARTH 
WALL) 

1,521.000 1,521.000

M3 0.000 0.00

37.00000 1,521.000 56,277.00

206-00315

1495 *DRILLED CAISSON (750 MM) 114.620 114.620

M 0.000 0.00

290.00000 114.620 33,239.80

503-00030

1500 *DRILLED CAISSON (900 MM) 89.500 89.400

M 0.000 0.00

350.00000 89.400 31,290.00

503-00036

1505 *DRILLED CAISSON (1800 MM) 192.010 192.010

M 0.000 0.00

930.00000 192.010 178,569.30

503-00072

1510 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 41.060 41.060

M3 0.000 0.00

280.00000 41.060 11,496.80

507-00100

1515 BEARING DEVICE (TYPE I) 10.000 10.000

EACH 0.000 0.00

1,200.00000 10.000 12,000.00

512-00101

1520 BEARING DEVICE (TYPE II) 26.000 26.000

EACH 0.000 0.00

950.00000 26.000 24,700.00

512-00102

1525 BEARING DEVICE (TYPE III) 2.000 2.000

EACH 0.000 0.00

7,900.00000 2.000 15,800.00

512-00103

1530 BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

513-00690

1535 BRIDGE EXPANSION DEVICE (0-100 MM) 97.270 97.270

M 0.000 0.00

475.00000 97.270 46,203.25

518-01004

1540 BRIDGE EXPANSION DEVICE (0-150 MM) 37.960 37.960

M 0.000 0.00

900.00000 37.960 34,164.00

518-01006
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PCN: 11835-BID ESTIMATE RUN 11/20/2003

PROJECT: IM 0704-183 ESTIMATE NO: 0031 10:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-UR 

1545 BRIDGE EXPANSION DEVICE (0-300 MM) 29.800 28.800

M 0.000 0.00

2,200.00000 28.800 63,360.00

518-01012

1550 *CONCRETE CLASS D (BRIDGE) 3,340.162 3,340.162

M3 0.000 0.00

375.00000 3,340.162 1,252,560.75

601-03040

1550 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1550 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1550 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1555 CONCRETE CLASS S (BRIDGE) 318.000 318.000

M3 0.000 0.00

700.00000 318.000 222,600.00

601-05040

1560 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 706.460 706.460

M3 0.000 0.00

800.00000 706.460 565,168.00

601-06040

1565 *STRUCTURAL CONCRETE COATING 9,152.000 9,152.000

M2 0.000 0.00

4.03000 9,152.000 36,882.56

601-40300

1570 *REINFORCING STEEL 17,220.000 17,220.000

KG 0.000 0.00

1.05000 17,220.000 18,081.00

602-00000

1575 *REINFORCING STEEL (EPOXY COATED) 530,271.000 530,271.000

KG 0.000 0.00

1.20000 530,271.000 636,325.20

602-00020

1580 *BRIDGE RAIL TYPE 4 685.490 685.490

M 0.000 0.00

185.00000 685.490 126,815.65

606-10400
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PCN: 11835-BID ESTIMATE RUN 11/20/2003

PROJECT: IM 0704-183 ESTIMATE NO: 0031 10:18:13

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-UR 

1585 *BRIDGE RAIL TYPE 4 (SPECIAL) 153.660 153.660

M 0.000 0.00

200.00000 153.660 30,732.00

606-10405

1590 *FENCE CHAIN LINK (SPECIAL) (900 MM) 10.660 10.660

M 0.000 0.00

190.00000 10.660 2,025.40

607-53137

1595 *FENCE CHAIN LINK (SPECIAL) (1500 MM) 149.000 149.000

M 0.000 0.00

90.00000 149.000 13,410.00

607-53161

1600 *50 MM ELECTRICAL CONDUIT 615.700 615.700

M 0.000 0.00

20.00000 615.700 12,314.00

613-00200

1605 *100 MM ELECTRICAL CONDUIT 615.700 615.700

M 0.000 0.00

45.50000 615.700 28,014.35

613-00400

1610 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 615.700 615.700

M 0.000 0.00

33.00000 615.700 20,318.10

613-00404

1615 *31 MM ELECTRICAL CONDUIT (PLASTIC) 234.500 234.500

M 0.000 0.00

11.00000 234.500 2,579.50

613-01125

1620 *75 MM ELECTRICAL CONDUIT (PLASTIC) 727.000 727.000

M 0.000 0.00

18.70000 727.000 13,594.90

613-01300

1625 *PRESTRESSING STEEL WIRE OR STRAND 1,184.000 1,184.000

MNM 0.000 0.00

18.50000 1,184.000 21,904.00

618-00002

1630 PRESTRESSED CONCRETE I (BT1830) (SPECIAL) 1,565.300 1,565.300

M 0.000 0.00

575.00000 1,565.300 900,047.50

618-00173

1630 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 11835-BID ESTIMATE RUN

PROJECT: IM 0704-183 ESTIMATE NO: 0031

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-UR 

1630 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1630 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1630 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1630 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1630 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1635 PRESTRESSED CONCRETE I (BT2130) (SPECIAL) 333.300 333.300

M 0.000 0.00

700.00000 333.300 233,310.00

618-00185

1635 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1635 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1640 *PRESTRESSED CONCRETE I (BT VARIABLE) (SPECIAL) 486.000 486.000

M 0.000 0.00

1,125.00000 486.000 546,750.00

618-00501

2015 ADDED ITEM (LUMP SUM)/ TRENCH BOX AT ABUT 14 1.000 1.000

L S 0.000 0.00

9,271.47000 1.000 9,271.47

900-00014

2065 ADDED ITEM (LUMP SUM)/ GIRDER LINE GRINDING 1.000 1.000

L S 0.000 0.00

2,710.36000 1.000 2,710.36

900-00014
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-UR 

2110 ADDED ITEM (DOLLAR)/ REDESIGN REINFORCING STEEL - MCR 
29

17,792.850 17,792.850

DOL 0.000 0.00

1.00000 17,792.850 17,792.85

900-00006

2140 ADDED ITEM (LUMP SUM)/ PIER 4 REBAR REPAIR E-17-UR MCR
35

1.000 1.000

L S 0.000 0.00

693.00000 1.000 693.00

900-00014

2185 ADDED ITEM (LUMP SUM)/ BRIDGE RAIL TRANSITIONS 1.000 1.000

L S 0.000 0.00

3,545.00000 1.000 3,545.00

900-00014

CAT 0300 $0.00 6,083,265.74CURRENT AMT 6,085,500.74 $$

CAT NO0301 STRUCTURE E-17-UQ 

1645 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

175,000.00000 1.000 175,000.00

202-00400

1650 *STRUCTURE EXCAVATION 50.000 50.000

M3 0.000 0.00

8.00000 50.000 400.00

206-00000

1655 STRUCTURE BACKFILL (FLOW-FILL) 124.000 124.000

M3 0.000 0.00

88.00000 124.000 10,912.00

206-00065

1660 BRIDGE EXPANSION DEVICE (0-100 MM) 22.490 22.490

M 0.000 0.00

475.00000 22.490 10,682.75

518-01004

1665 *CONCRETE CLASS D (BRIDGE) 45.000 45.000

M3 0.000 0.00

375.00000 45.000 16,875.00

601-03040

1670 *STRUCTURAL CONCRETE COATING 36.000 36.000

M2 0.000 0.00

4.03000 36.000 145.08

601-40300

1675 *REINFORCING STEEL (EPOXY COATED) 4,398.000 4,398.000

KG 0.000 0.00

1.20000 4,398.000 5,277.60

602-00020
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-UQ 

1680 *BRIDGE RAIL TYPE 4 (SPECIAL) 6.000 6.000

M 0.000 0.00

200.00000 6.000 1,200.00

606-10405

1685 *50 MM ELECTRICAL CONDUIT 85.400 85.400

M 0.000 0.00

20.00000 85.400 1,708.00

613-00200

1690 *100 MM ELECTRICAL CONDUIT 85.400 85.400

M 0.000 0.00

45.50000 85.400 3,885.70

613-00400

1695 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 85.400 85.400

M 0.000 0.00

33.00000 85.400 2,818.20

613-00404

CAT 0301 $0.00 228,904.33CURRENT AMT 228,904.33 $$

CAT NO0302 STRUCTURE E-17-US 

1700 *STRUCTURE EXCAVATION 7.000 7.000

M3 0.000 0.00

8.00000 7.000 56.00

206-00000

1705 STRUCTURE BACKFILL (CLASS 1) 272.000 272.000

M3 0.000 0.00

27.50000 272.000 7,480.00

206-00100

1710 STRUCTURE BACKFILL (MECHANICALLY STABILIZED EARTH 
WALL) 

418.000 418.000

M3 0.000 0.00

37.00000 418.000 15,466.00

206-00315

1715 *DRILLED CAISSON (750 MM) 132.030 132.030

M 0.000 0.00

290.00000 132.030 38,288.70

503-00030

1716 CAISSON (SPECIAL) STR. E-17-US 0.000 0.000

M 0.000 0.00

333.50000 0.000 0.00

503-00200

1720 *DRILLED CAISSON (1200 MM) 53.150 53.150

M 0.000 0.00

475.00000 53.150 25,246.25

503-00048
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PCN: 11835-BID ESTIMATE RUN 11/20/2003
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-US 

1721 CAISSON (SPECIAL) STR. E-17-US 0.000 0.000

M 0.000 0.00

546.25000 0.000 0.00

503-00200

1725 BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

513-00690

1730 BRIDGE EXPANSION DEVICE (0-100 MM) 32.130 32.130

M 0.000 0.00

475.00000 32.130 15,261.75

518-01004

1735 *CONCRETE CLASS D (BRIDGE) 160.000 160.000

M3 0.000 0.00

375.00000 160.000 60,000.00

601-03040

1740 CONCRETE CLASS S (BRIDGE) 310.000 310.000

M3 0.000 0.00

700.00000 310.000 217,000.00

601-05040

1745 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 28.100 28.100

M3 0.000 0.00

800.00000 28.100 22,480.00

601-06040

1750 *STRUCTURAL CONCRETE COATING 477.000 477.000

M2 0.000 0.00

4.03000 477.000 1,922.31

601-40300

1755 *REINFORCING STEEL 3,325.000 3,325.000

KG 0.000 0.00

1.05000 3,325.000 3,491.25

602-00000

1760 *REINFORCING STEEL (EPOXY COATED) 46,830.000 46,830.000

KG 0.000 0.00

1.20000 46,830.000 56,196.00

602-00020

1765 *BRIDGE RAIL TYPE 4 (SPECIAL) 52.000 52.000

M 0.000 0.00

200.00000 52.000 10,400.00

606-10405

1770 *31 MM ELECTRICAL CONDUIT (PLASTIC) 65.000 65.000

M 0.000 0.00

11.00000 65.000 715.00

613-01125
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-US 

1775 *75 MM ELECTRICAL CONDUIT (PLASTIC) 59.000 59.000

M 0.000 0.00

18.70000 59.000 1,103.30

613-01300

1780 *PRESTRESSING STEEL WIRE OR STRAND 2,428.000 2,428.000

MNM 0.000 0.00

18.50000 2,428.000 44,918.00

618-00002

CAT 0302 $0.00 528,024.56CURRENT AMT 528,024.56 $$

CAT NO0303 STRUCTURE F-17-FX 

1785 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

0.000 0.000

T 0.000 0.00

38.00000 0.000 0.00

403-35345

1790 *DRILLED CAISSON (1200 MM) 157.650 157.650

M 0.000 0.00

475.00000 157.650 74,883.75

503-00048

1795 BEARING DEVICE (TYPE I) 7.000 7.000

EACH 0.000 0.00

1,200.00000 7.000 8,400.00

512-00101

1800 BRIDGE DRAIN (SPECIAL) 4.000 4.000

EACH 0.000 0.00

8,000.00000 4.000 32,000.00

513-00690

1805 *WATERPROOFING (MEMBRANE) 1,163.600 1,163.600

M2 0.000 0.00

8.37000 1,163.600 9,739.33

515-00120

1810 *CONCRETE CLASS D (BRIDGE) 738.000 738.000

M3 0.000 0.00

375.00000 738.000 276,750.00

601-03040

1815 *STRUCTURAL CONCRETE COATING 0.000 0.000

M2 0.000 0.00

4.03000 0.000 0.00

601-40300

1820 *REINFORCING STEEL (EPOXY COATED) 160,455.000 160,455.000

KG 0.000 0.00

1.20000 160,455.000 192,546.00

602-00020
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-17-FX 

1825 *BRIDGE RAIL TYPE 4 (SPECIAL) 176.000 176.000

M 0.000 0.00

200.00000 176.000 35,200.00

606-10405

1830 *75 MM ELECTRICAL CONDUIT (PLASTIC) 181.000 181.000

M 0.000 0.00

18.70000 181.000 3,384.70

613-01300

CAT 0303 $0.00 632,903.78CURRENT AMT 632,903.78 $$

CAT NO0304 STRUCTURE E-17-UP 

1835 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

175,000.00000 1.000 175,000.00

202-00400

1840 *STRUCTURE EXCAVATION 1,579.000 1,579.000

M3 0.000 0.00

8.00000 1,579.000 12,632.00

206-00000

1845 STRUCTURE BACKFILL (CLASS 1) 2,614.000 2,614.000

M3 0.000 0.00

27.50000 2,614.000 71,885.00

206-00100

1850 *DRILLED CAISSON (900 MM) 466.720 466.720

M 0.000 0.00

350.00000 466.720 163,352.00

503-00036

1855 *DRILLED CAISSON (1800 MM) 184.770 184.770

M 0.000 0.00

930.00000 184.770 171,836.10

503-00072

1860 BEARING DEVICE (TYPE II) 18.000 18.000

EACH 0.000 0.00

950.00000 18.000 17,100.00

512-00102

1865 BRIDGE DRAIN (SPECIAL) 5.000 5.000

EACH 0.000 0.00

8,000.00000 5.000 40,000.00

513-00690

1870 BRIDGE EXPANSION DEVICE (0-100 MM) 55.190 55.190

M 0.000 0.00

475.00000 55.190 26,215.25

518-01004
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-17-UP 

1875 *CONCRETE CLASS D (BRIDGE) 2,496.000 2,496.000

M3 0.000 0.00

375.00000 2,496.000 936,000.00

601-03040

1880 CONCRETE CLASS S (BRIDGE) 155.000 155.000

M3 0.000 0.00

700.00000 155.000 108,500.00

601-05040

1885 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 250.000 250.000

M3 0.000 0.00

800.00000 250.000 200,000.00

601-06040

1890 *STRUCTURAL CONCRETE COATING 2,701.000 2,701.000

M2 0.000 0.00

4.03000 2,701.000 10,885.03

601-40300

1895 *REINFORCING STEEL 38,030.000 38,030.000

KG 0.000 0.00

1.05000 38,030.000 39,931.50

602-00000

1900 *REINFORCING STEEL (EPOXY COATED) 383,803.000 383,803.000

KG 0.000 0.00

1.20000 383,803.000 460,563.60

602-00020

1905 *BRIDGE RAIL TYPE 4 213.000 213.000

M 0.000 0.00

185.00000 213.000 39,405.00

606-10400

1910 *BRIDGE RAIL TYPE 4 (SPECIAL) 198.000 198.000

M 0.000 0.00

200.00000 198.000 39,600.00

606-10405

1915 *BRIDGE RAIL TYPE 4 (SECTION B) 7.100 7.100

M 0.000 0.00

215.00000 7.100 1,526.50

606-10421

1920 *50 MM ELECTRICAL CONDUIT 390.400 390.400

M 0.000 0.00

20.00000 390.400 7,808.00

613-00200

1925 *100 MM ELECTRICAL CONDUIT 0.000 0.000

M 0.000 0.00

45.50000 0.000 0.00

613-00400
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0304 STRUCTURE E-17-UP 

1930 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 0.000 0.000

M 0.000 0.00

33.00000 0.000 0.00

613-00404

1935 *31 MM ELECTRICAL CONDUIT (PLASTIC) 119.800 119.800

M 0.000 0.00

11.00000 119.800 1,317.80

613-01125

1940 *75 MM ELECTRICAL CONDUIT (PLASTIC) 433.100 433.100

M 0.000 0.00

18.70000 433.100 8,098.97

613-01300

1945 PRESTRESSED CONCRETE I (BT1830) (SPECIAL) 941.100 941.100

M 0.000 0.00

575.00000 941.100 541,132.50

618-00173

1945 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1945 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1945 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1950 *PRESTRESSED CONCRETE I (BT VARIABLE) (SPECIAL) 729.000 729.000

M 0.000 0.00

1,125.00000 729.000 820,125.00

618-00501

1950 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1950 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

1950 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00
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CAT NO0304 STRUCTURE E-17-UP 

1950 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

2100 ADDED ITEM (DOLLAR)/ UTILITY CONFLICT - MCR 27 1,160.810 1,160.810

DOL 0.000 0.00

1.00000 1,160.810 1,160.81

900-00006

CAT 0304 $0.00 3,894,075.06CURRENT AMT 3,894,075.06 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1955 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

84,500.00000 1.000 84,500.00

620-00005

1960 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

21,500.00000 1.000 21,500.00

620-00012

1965 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

620-00020

CAT 0400 $0.00 106,000.00CURRENT AMT 106,000.00 $$

PROJECT TOTAL 18,732.93 $ 24,342,715.74CURRENT AMT 24,361,052.34 $$


